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Columbia Gulf Transmission, LLC; Notice of Request For Extension of Time 

Take notice that on October 26, 2021, Columbia Gulf Transmission, LLC 
(Columbia Gulf) requested that the Federal Energy Regulatory Commission 
(Commission) grant an extension of time, until November 15, 2022, in order to place the 
replacement facilities of the Mainline 100 and Mainline 200 Replacement Project 
(Project) into service, in Menifee and Montgomery Counties, Kentucky, as authorized as 
part of Columbia Gulf’s Project in the November 15, 2019 Order Granting Certificate and 
Approving Abandonment1 (November 15 Order).  The November 15 Order required 
Columbia Gulf to complete construction and make the facilities available for service 
within one year of the order date.  

On July 7, 2020, Columbia Gulf requested an extension of time until November 
15, 2021 to place the replacement facilities into service, to allow additional time for the 
U.S. Department of Transportation (“DOT”) to reach a decision on Columbia Gulf’s 
application for a special permit.  The special permit would allow Columbia Gulf to 
operate the segments of Mainline 100 and 200 proposed for replacement as part of the 
Project at the current MAOP without pipe replacement work or further action to maintain 
compliance with DOT regulations.  On August 6, 2020, the Commission granted 
Columbia Gulf an extension of time until November 15, 2021.  

The special permit application Columbia Gulf submitted to DOT on October 15, 
2019 has yet to receive a determination.  In order to provide DOT with additional time 
necessary to make a determination on Columbia Gulf’s special permit application, 
Columbia Gulf respectfully requests a further extension of time to and including 
November 15, 2022, to place the replacement facilities into service.  Upon receipt of the 
special permit, Columbia Gulf would, pursuant to Rule 212 of the Rules of Practice and 
Procedures of the Commission, 18 CFR 385.212, Columbia Gulf would submit a Motion 
to Vacate the authorizations granted in the November 15 Order with respect to the 
Mainline 100 and Mainline 200 Replacement Project.  If unsuccessful in obtaining the 
special permit, Columbia Gulf would notify the Commission of its intent to begin 
construction of the Project to comply with DOT requirements and submit a revision to its 
Implementation Plan reflecting an updated construction schedule.

This notice establishes a 15-calendar day intervention and comment period 
deadline.  Any person wishing to comment on Columbia Gulf’s request for an extension 
of time may do so.  No reply comments or answers will be considered.  If you wish to 

1 Columbia Gulf Transmission, LLC, 169 FERC ¶ 62,084 (2019).
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obtain legal status by becoming a party to the proceedings for this request, you should, on 
or before the comment date stated below, file a motion to intervene in accordance with 
the requirements of the Commission’s Rules of Practice and Procedure (18 CFR 385.214 
or 385.211) and the Regulations under the Natural Gas Act (18 CFR 157.10).2  

As a matter of practice, the Commission itself generally acts on requests for 
extensions of time to complete construction for Natural Gas Act facilities when such 
requests are contested before order issuance.  For those extension requests that are 
contested,3 the Commission will aim to issue an order acting on the request within 45 
days.4  The Commission will address all arguments relating to whether the applicant has 
demonstrated there is good cause to grant the extension.5  The Commission will not 
consider arguments that re-litigate the issuance of the certificate order, including whether 
the Commission properly found the project to be in the public convenience and necessity 
and whether the Commission’s environmental analysis for the certificate complied with 
the National Environmental Policy Act.6  At the time a pipeline requests an extension of 
time, orders on certificates of public convenience and necessity are final and the 
Commission will not re-litigate their issuance.7  The OEP Director, or his or her designee, 
will act on all of those extension requests that are uncontested.

In addition to publishing the full text of this document in the Federal Register,
the Commission provides all interested persons an opportunity to view and/or print the
contents of this document via the Internet through the Commission’s Home Page
(http://www.ferc.gov) using the “eLibrary” link.  Enter the docket number excluding the
last three digits in the docket number field to access the document.  At this time, the
Commission has suspended access to Commission's Public Reference Room, due to the
proclamation declaring a National Emergency concerning the Novel Coronavirus Disease
(COVID-19), issued by the President on March 13, 2020.  For assistance, contact FERC 
at FERCOnlineSupport@ferc.gov or call toll-free, (886) 208-3676 or TYY, (202) 502-
8659.

2 Only motions to intervene from entities that were party to the underlying 
proceeding will be accepted.  Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at 
P 39 (2020). 

3 Contested proceedings are those where an intervenor disputes any material issue 
of the filing.  18 CFR 385.2201(c)(1) (2019).  

4 Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at P 40 (2020).

5 Id. at P 40.

6 Similarly, the Commission will not re-litigate the issuance of an NGA section 3 
authorization, including whether a proposed project is not inconsistent with the public 
interest and whether the Commission’s environmental analysis for the permit order 
complied with NEPA. 

7 Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at P 40 (2020).



The Commission strongly encourages electronic filings of comments, protests and 
interventions in lieu of paper using the “eFile” link at http://www.ferc.gov.  Persons 
unable to file electronically may mail similar pleadings to the Federal Energy Regulatory 
Commission, 888 First Street, NE, Washington, DC 20426.  Hand delivered submissions 
in docketed proceedings should be delivered to Health and Human Services, 12225 
Wilkins Avenue, Rockville, Maryland 20852.

Comment Date: 5:00 pm Eastern Time on November 16, 2021.

Dated: November 1, 2021.
Kimberly D. Bose,

Secretary.
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